

**American River Flood Control District  
Roof Headquarters Repair/Replacement  
Project Schedule**

Advertise .....May 27 through June 9  
Pre-bid job walk .....June 17 at 10:00AM  
Issue final addenda .....June 25  
Open Bids .....Thursday July 2 at 2:00PM  
Protest period 3 days  
Award at July Board meeting.....July 10  
Notice To Proceed .....July 13  
Contract completion .....October 9